

	Project Mngement	Strategist	Desinger	Front-end	Back-End	Quality Assurance	Testing Engineering
1.1.1 Stakeholder Meeting & Requirements Gathering	A	R	C	I	I	I	I
1.1.2 Project Planning & Scoping	A/R	C	I	I	I	I	I
1.1.3 Team & Resource Management	A/R	C	I	I	I	I	I
1.1.4 Project Tracking & Stakeholder Reporting	A/R	I	I	I	I	I	I
1.1.5 Budget tracking	A/R	C	I	I	I	I	I
2.1.1 Develop a signup page that registers users	A	I	C	R	C	I	I
2.1.2 Develop a login page that checks if the users are valid	A	I	C	C	R	C	I
2.2.1 Implement frontend profiles for admins and users	A	C	C	R	C	C	I
2.2.2 Implement backend database schemas for user data storage	A	I	I	C	R	C	I
3.1.1 Implement pause, next and back button function	A	I	C	R	C	C	I
3.1.2 Optimize backend so that a song doesn't take more than 5 seconds to load	A	I	I	C	R	C	I
3.2.1 Build the UI for lyrics cards and highlight the favourite picks	A	C	R	R	C	C	I
3.2.2 Develop the sharing mechanisms for lyrics	I	C	C	C	R	C	A
3.2.3 Integrate the AI and Program it to generate time-based sessions based on genre	A	R	C	C	R	C	I
4.1.1 Build the admin dashboard UI	A	C	R	R	C	C	I
4.1.2 Implement backend logic to create, edit and remove users, artists and albums	A	I	I	C	R	C	I
5.1.1 Test Planning & Case Development	A	C	I	C	R	I	I
5.1.2 Unit & Integration Testing	I	I	I	C	C	A	R
5.1.3 System & User Acceptance Testing	A	C	I	I	I	C	R
5.1.4 Performance Testing	I	I	I	C	C	A	R
5.2.1 Production Environment Setup & Configuration	A	I	I	I	R	C	I
5.2.2 Data Migration & Content Loading	A	I	I	I	R	C	C
5.2.3 User Training & Documentation	A/R	C	I	I	I	C	I
5.2.4 Go-Live & Post-Launch Support	A	C	I	R	R	I	I