

	Project Mngement	Desinger	Front-end	Back-End	Quality Assurance	Testing Engineering
1.1.1 (Stakeholder Meeting & Requirements Gathering)	R P					
1.1.2(Project Planning & Scoping)	R P			R		
1.1.3(Team & Resource Management)	R P					
1.1.4(Project Tracking & Stakeholder Reporting)	R P					
1.1.5(Budget tracking)	R P					
2.1.1(Develop a signup page that registers users)		R	P	P		
2.1.2(Develop a login page that checks if the users are valid)		R	P	P		
2.2.1(Implement frontend profiles for admins and users)		R	P			
2.2.2(Implement backend database schemas for user data storage)				R.P		
3.1.1(Implement pause, next and back button function)			R.P			
3.1.2(Optimize backend so that a song doesn't take more than 5 seconds to load)				R.P		
3.2.1(Build the UI for lyrics cards and highlight the favourite picks)		R	P			
3.2.2 (Develop the sharing mechanisms for lyrics)			p	R		
3.2.3 (Integrate the AI and Program it to generate time-based sessions based on genre)				R.P		
4.1.1 (Build the admin dashboard UI)		R	P			
4.1.2 (Implement backend logic to create, edit and remove users, artists and albums)				R.P		
5.1.1 (Test Planning & Case Development)					R	P
5.1.2 (Unit & Integration Testing)			P	P	R	P
5.1.3 (System & User Acceptance Testing)					R	P
5.1.4 (Performance Testing)					R	P
5.2.1 (Production Environment Setup & Configuration)				R.P	P	
5.2.2 (Data Migration & Content Loading)				R.P	P	
5.2.3 (User Training & Documentation)	R					
5.2.4 (Go-Live & Post-Launch Support)	R			R.P		